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de maximis , inc. 
PO. Box 90348 

Knoxville, TN 37990 
615-691-5052 

A u g u s t 8 , 1990 

Michelle M. Glenn 
USEPA Region IV 
345 Courtland Street, N.E. 
Atlanta, Georgia 30365 

SUBJECT: BLUFF ROAD JULY 1990 MONTHLY PROGRESS REPORT 

Dear Ms. Glenn: 

Pursuant to the Administrative Order By Consent enclosed is 
the July 1990 monthly progress report for Bluff Road. 

If you or your staff have further (questions concerning this 
report, please contact me at (615) 691-5052. Thank you for 
your assistance. 

Best regards. 

^Vv Michael A. Miller, P.E 
Senior Project Manager 

cc: Lynn Wright 

Enclosure 

r-'̂  •''WW^\ '•"' •;.'•'-''' . . \ \ \ 

\ r̂ ,'. . . . . - ' • • - " • • ^ - . - - - ^ 

V - * f .- "• • • ' •- -•.'- ' " 

10925818 



3 4 0749 
PAGE 1 OF 1 
A u g u s t 8 , 199 0 

de ma.ximis 

MONTHLY PROGRESS REPORT 
de maximis, inc. 

PROJECT NAME; Bluff Road 

TIME PERIOD COVERED; 1 July through 31 July 199 0 

ACTIONS TAKEN TOWARD COMPLIANCE WITH AGO; 

•Implemented a pilot test of soil vacuum extraction 
technology at the Site. 

PLANS AND PROCEDURES COMPLETED; 

•Based on a July 3, 1990 meeting with USEPA and SCDHEC, 
a revised vacuum extraction pilot test work plan was 
submitted July 12, 1990. EPA provided work plan 
approval July 16, 1990. Mobilization to the site was 
initiated July 2 2 and the pilot vacuum system was 
started up July 26, 1990. 

ACTION ITEMS FOR FOLLOWING MONTH; 

•Complete the vacuum extraction pilot test field 
activities and complete the pilot test report by August 
22, 1990 contingent upon the seven day sample analysis 
turnaround time provided by the USEPA-ESD Laboratory. 

•Provide post RI/FS support as requested by USEPA. 

ANTICIPATED DELAYS/PROBLEMS; 

•No delays/problems are anticipated. 

RESULTS OF SAMPLING/TESTING; 

•To be provided in the Vacuum Extraction Pilot Test 
Report. 


